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TITLE: 
Technical Guidance on Partnership Structure and Communication Strategy to Support 
IWAP Implementation T-95-R-1 
 
NEED 
Background 
The focus of the Illinois Wildlife Action Plan (IWAP, State of Illinois 2005) is to link 
people and resources to meet identified wildlife and habitat goals. Activities to meet 
these goals are informed by the distribution of certain species and their habitats that are 
deemed important by the public and resource managers. The Illinois Wildlife Action Plan 
contains hundreds of action items for addressing species in greatest conservation need 
and their habitats. These activities are accomplished through efforts by the Illinois 
Department of Natural Resources (IDNR) and partnering conservation organizations. In 
2004, to facilitate cooperation with and between conservation and land management 
organizations, IDNR established an Illinois Fish and Wildlife Action Team whose stated 
purpose was to:  

 Ensure the actions described in the Action Plan become on the ground results  

 Facilitate collaboration and communications among organizations 

 Shape future priorities for wildlife and habitat conservation 
 
The committee structure included a chair, filled by an IDNR staff person, and 22 core 
team members: twelve nonprofit conservation organizations and ten governmental 
Departments (such as Agriculture, Transportation, Environmental Protection, etc.). In 
addition, more than 150 partners participated in the committee’s various Working 
Groups. 
 
Over the past nine years, partnerships that evolved through the Action Team 
accomplished many successful protection and restoration projects that addressed 
species in greatest conservation need and their habitats. The Action Team not only 
ensured that the necessary activities were addressed at the right time and place, but it 
also created an environment that ensured that limited restoration dollars and other 
resources were used effectively; helped avoid duplicative efforts; supported consistent 
monitoring; and allowed for conservation organizations, governmental agencies, and 
scientists to work in cooperation and learn from each other. Today, however, Campaign 
Teams have become the place where partners interact and only a small group of 
partners continue to attend Action Team meetings.  
 
With the IWAP revision on the horizon, it is critical to re-engage historically strong 
partners and invite additional organizations in redrafting and implementing the plan. 
Organization partners who are actively involved in the revision and are part of 
discussions with IDNR regarding future implementation will be more likely to incorporate 
the Action Plan into their organization’s work plans, resulting in long-term restoration 
and protection efforts for species in greatest conservation need.  
 

In addition to re-evaluating partners and identifying the preferred means by which 
partners want to interact with IDNR, partners have asked for clarification on the priorities 
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within Illinois’ Wildlife Action Plan. During the 2013 Vital Lands of Illinois Summit, 
several information-collecting sessions focused on the IWAP revision were held. 
Attendees in the Summit included more that 70 Illinois conservation professionals 
representing over 30 organizations. Participants were asked many questions about the 
IWAP revision, including: what worked well in the past, what was needed in the revision 
and if and how IWAP was going to be used by conservation organizations in the future. 
In a survey taken at the end of the Summit, eighty-five percent of attendees claimed 
they planned on using the newly revised IWAP.  
 
Additionally, participants identified several features of the IWAP that could be enhanced 
to make it more applicable to their work. Answers included: 

 Identify best practices 

 Step down the recommended actions so they are easier to implement 

 Clarify the role of IDNR in implementation partnerships 

 Would like IDNR to add guidelines for how IDNR will partner with and support 
implementers 

 Add chapter overviews in language everyone can understand  

 Clear directions for implementation  

 The potential to pull people together hasn’t happened fully yet, so focused 
attempts to do this should be part of the process/enhancements  

 Include information so an organization can tap into the plan  
 

Combined the survey responses clearly indicate: 
1. Conservation organizations value IWAP 
2. They want to work with IDNR and other partners to implement it 
3. There are critical systems and tools outside of the actual plan that need to be in 

place so that IDNR and groups can effectively jointly implement the actions 
 
In Summary 
Through this project, IDNR will receive the technical assistance necessary to evaluate 
and devise a partnership structure and develop communication materials that will allow 
it to work in close partnership with Illinois conservation organizations in the 
implementation of the revised IWAP. A careful relationship structure designed to 
engage all partners in an outcome-oriented manner is imperative for succeeding in the 
conservation and management of species with greatest conservation need.  
 
Illinois has several hundred conservation organizations and a rich history of 
conservation efforts, including the establishment of Forest Preserve Districts and the 
creation of large conservation areas such as Midewin National Tallgrass Prairie, 
Nachusa Grasslands, Hackmatack, and the Kankakee Marsh. These are the result of 
not only a strong conservation ethic in the state, but also because of the long tradition of 
partnerships among the many cooperating conservation organizations and Illinois 
agencies. 
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Without appropriate communication materials and a strong, dynamic and responsive 
partnership structure that is poised to engage partners in IWAP implementation, the 
revised IWAP will likely languish and the implementation of activities critical to the 
conservation of species with the greatest conservation need will be placed on the 
shoulders of a resource-strapped IDNR staff.  
 

 
Purpose:  
 
To provide IDNR with the tools and materials necessary for broad communications 
about the revised IWAP AND for creating a high-functioning Wildlife Action Plan Team 
that will be instrumental in implementing the revised IWAP, thereby addressing species 
in greatest conservation need and their habitats.  

 
OBJECTIVES 
Objective 1.  Develop IWAP communications plan, with 

associated supporting materials and 
implementation directions for IDNR IWAP campaign 
staff by February 1, 2015. 

1.1  Identify target audiences and key messages for each of the six IWAP campaigns. 
1.2  Use information from 1.1 to conduct an IDNR communications audit, develop a 

communication plan with recommended communication activities and corresponding 
implementation timeline.  

1.3 Write and design communication materials needed for engaging audiences in IWAP  
implementation, including IWAP Primer, website text and engaging, easy-to-
understand introductions for each of the six revised IWAP chapters. 
 

Objective 2. Identify a structure for engaging conservation 
partners in the implementation of Illinois’ Wildlife 
Action Plan by March 1, 2015. 

2.1 Survey individuals from the 22 core partner organizations that presently comprise 
the Action Team and determine level of interest, commitment and preferred 
participation mechanism. 

2.2 Survey individuals from at least 50 other conservation organizations in IL to 
determine role in Action Plan implementation and preferred participation mechanism.  

2.3 Develop a partnership structure that meets the needs of the conservation partners 
and the IDNR.  

2.4 Develop a template for partnership agreements that can be used by IDNR to 
formalize expectations and roles with interested conservation partner organizations. 
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Objective 3.  Develop detailed plans and instructions for 
launching the new partnership structure by September 2015. 

3.1 Write a meeting plan for 2016 that details how to implement the proposed 
partnership strategy.  

3.2 Create materials for IDNR to use in the first year of implementing the partnership 
structure , such as invitations, agendas and a power point. 

 

 
 
 
RESULTS and BENEFITS 
 
Outputs: 
 

1. Communications plan, communication materials and implementation 
timeline to support technology transfer between conservation partners and 
IDNR.  
 

2. “Guiding Principles” document that details the partnership structure for 
IDNR and conservation partners and partnership agreement templates 
 

 
3. Plan, timeline and meeting materials for first year of implementing the new 

partnership structure.  

 

A completed IWAP communication plan, materials and timeline and Guiding Principles 
that outline the partnership structure between IDNR and Illinois’ conservation partners 
will play a critical role in the successful revision and implementation of the IWAP. 
Successful IWAP implementation will depend on a great variety of organizations 
providing an even wider range of resources for implementing the activities that will 
support the recovery of the species in greatest need of conservation. Standard 
conservation organizations will play a critical role in supplying the resources and 
actually completing the activities. However there are many other types of organizations 
that can play a direct or indirect role in furthering successful IWAP implementation 
including volunteer groups, local funders, colleges and Universities, research and 
planning organizations and coalitions. Each group needs to be successfully engaged, 
they need to understand where they fit in and how they can redirect their own resources 
in a way to advance IWAP implementation.  

The communications plan, materials and timeline is necessary for engaging all of these 
important stakeholders. This project will result in the following: 
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The resource: The communications plan, materials and timeline and the new 
partnership structure will help species in greatest need of conservation by creatively 
garnering as many resources as possible and directing them all towards IWAP 
implementation. 

User: The communications plan, materials and timeline and the new partnership 
structure will build the communications capacity of IDNR staff, so that for IWAP 
implementation and beyond, they can successfully engage others, who without these 
tools, would be hard to reach.  

Economy: The communications plan, materials and timeline and the new partnership 

structure will allow for streamlining resources. They will ensure that the diverse group of 
stakeholders understand and are in agreement with what needs to be achieved. When 
this has happened, stakeholders can redirect some of their resources towards IWAP 
activities.  

Society: Successful landscape-scale conservation results in many societal benefits, 

including ecosystem services, conserved open space for outdoor exploration and 
recreation, ecotourism opportunities and mitigation of the impacts of climate change. 
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APPROACH 
 

Objective 1.  Develop an IWAP communications plan, 
supporting materials and implementation timeline 
by February 1, 2015. 

1.1 Identify target audiences and key messages for each of the six IWAP campaigns. 

Two to three planning meetings will be designed and facilitated with IDNR staff (and 
possibly a few other key stakeholders) in order to identify target audiences and what 
that target audience should know and do with relation to the IWAP revision. Possible 
audiences include: state and federal agencies, conservation organizations, Action Team 
members, other conservation organizations in Illinois or outside scientists or 
researchers. For each audience that is identified for inclusion in the communications 
plan, the group will work to detail the targeted audiences’ values, knowledge base and 
opinions, which are critical to designing an effective communication strategy.  

1.2 Use information from 1.1 to conduct an IDNR communications audit, develop a 
communication plan with recommended communication activities and corresponding 
implementation timeline.  

It is imperative to have a complete understanding of IDNR’s existing communication 
tools that are available for implementing the communications plan. This information is 
used to ensure that the communications plan will only include communication tasks that 
the IDNR already has the capacity to implement. For example, if there is an IDNR list-
serve the Communications Plan would include sample list-serve messages and 
recommend the frequency of using the list-serve in the implementation timeline. A 
survey will be developed and IDNR staff will be asked to complete it in order to collect 
this information.  
 
With information collected from 1.1 and the communications audit, a series of 
communication activities to reach the audiences will be identified. Activities could 
include an email campaign, website text, magazine article or a Power Point 
presentation. Detail for each activity will also include the materials or tools needed to 
implement each activity, who should do it, how often and when. This information all 
coalesces into a draft Communications Plan and timeline. The Communication Plan 
also contains an evaluation plan that can be easily used by the IDNR to measure the 
reach and success of the Communications Plan.  
 
This draft will be shared with and reviewed by the appropriate IDNR staff. 
Communications materials will begin to be developed after edits have been 
incorporated into the plan.  

1.3 Write and design communication materials needed for engaging audiences in IWAP 
implementation, including IWAP Primer, website text and engaging, easy-to-
understand introductions for each of the six revised IWAP chapters. 
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The purpose of the Primer is to summarize the accomplishments of the first IWAP and 
outline the goals and priorities for the revised IWAP. It will be similar to the booklet 
entitled “Defining a Vision for Conservation Success,” developed by the Illinois Natural 
History Survey and the “What’s the Future of Illinois Wildlife,” an insert that was part of 
an issue of Outdoor Illinois magazine. To develop the Primer an outline will be 
developed and shared with appropriate IDNR staff for approval and to collect feedback. 
Once there is agreement on the content, the Primer will be written, designed and 
printed. A high resolution, easy to print PDF version will be developed for placing on the 
IDNR website and for sharing electronically, and a small number will be printed.  

Using the text developed for the Primer, we’ll prepare web site text that is appropriate 
for the typical IDNR website visitor and write engaging, easy-to-understand 
introductions for each of the six revised IWAP chapters. 

 
Objective 2.   Identify a structure for engaging conservation 

partners in the revision and implementation of 
Illinois’ Wildlife Action Plan by February 1, 
2015. 

 
2.1 Survey individuals from the 22 core partner organizations that presently comprise 

the Action Team and determine level of continued interest and preferred 
participation mechanism. 
 
There are 22 organizations with long standing history and relationships with IDNR 
and were a part of the original Action Team group. These 22 core partner 
organizations have the resources for implementing the IWAP actions and most 
share IDNR’s habitat conservation and restoration goals. Therefore understanding 
their perspective on the future implementation of the revised IWAP is crucial. A 
detailed survey for the “core partners” will be developed using the Survey Monkey 
online program. The survey will be comprised of questions to determine:  

 Simple and convenient tools for their organization to use to implement IWAP 
activities 

 Resources that they feel are critical to a successful IWAP implementation and 
resources they can offer to support implementation 

 Ideas for the structure of the Action Team, suggestions for the type and level 
of issues that the Action Team should address and how they would define a 
successful Action Team 

 Their preferred level of involvement in the Action Team.  

 The key staff from the organization that will be involved in the Action Team 
 
 

2.2 Survey individuals from at least 50 other conservation organizations in IL to 
determine roles in IWAP revision and implementation and the preferred participation 
mechanism.  
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There are more than 50 other organizations in the state that work on conservation in 
Illinois at some level. These organizations will also be asked to complete a survey. A 
survey (different from the “Core Partners” survey) will be designed and implemented. 
This survey will determine:  

 How they would like to be involved in IWAP implementation 

 Ways that they intend to use the revised IWAP 

 Resources that they may commit to the implementation of activities 

 The part of the state they work in  

 Frequency and level of detail of information about the IWAP they would like to 
receive or be posted on the IDNR website 

 
2.3 Develop a partnership structure that meets the needs of the conservation partners 

and the IDNR.  
 
The survey results from 2.1 and 2.1 will reveal a great deal about IDNR’s 
conservation partners including how they want to be involved in and what they can 
commit to IWAP implementation. This information will be used to devise a 
partnership structure with accompanying Guiding Principles The Guiding Principles 
will clearly define the purpose of the partnership structure, its’ role in IWAP 
implementation and the tasks and expectations of all participants at various levels of 
involvement.  
The chapters in the Guiding Principles include: 

 Background 

 Vision 

 Purpose 

 Goals 

 Membership 

 Expectations 

 Structure 

 Roles and Responsibilities 

 Communications 

 Guiding Principles Revision Process 
 
 

A final draft will be shared with the 22 Core Partners via a webinar where the partners 
can discuss and critique the Guiding Principles. Realistic revisions will be made to the 
document before being finalized.  

2.4 Develop a template for partnership agreements that can be used by IDNR to 
formalize expectations and roles with interested conservation partners. 

While the Guiding Principles document describes in detail the purpose of the 
partnership and the role of its participants, it is important that each partner understand 
their individual commitments. To help clarify and standardize expectations of partners, a 
Partnership Agreement will be created. All participants will be asked to agree to and 
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sign the Partnership agreement. The Partnership Agreement will include what IDNR 
promised to contribute as well as the basic expectations of the Action Team members.  

In addition to standardized language that will appear on all Partnership Agreements, 
there will also be an opportunity to customize it by adding detail unique to the partner 
signing the document. Customization will promote commitment to IWAP implementation 
as the partner will be agreeing to provide something specific to advance the plan. These 
individual commitments can be used to guide and prioritize implementation activities 
according to resources available from partners for implementation.  

 

Objective 3.  Develop detailed plans, instructions and 
materials for launching the new partnership structure and 
collecting partnership agreements by September 2015. 

3.1 Write a meeting plan for 2016 that details how to implement the proposed 
partnership strategy and create materials for a year of meetings.  

The Guiding Principles will provide information about the basic structure for the new 
partnership.  The next step will be the creation of a plan and timeline for implementing 
the partnership structure. The plan will include what communications should go out to 
partners and when, a calendar of meetings or webinars with the purpose and general 
agenda for each one. Draft invitations, meeting agendas, handouts and other meeting 
items will also be created. The timeline will go from Q4 2015 through the end of 2016.  

3.2 Conduct a powerpoint to introduce partners to new structure and discuss partnership 
agreements.  

Invitations to participate in the newly structured partnership Action Team will be sent 
partners. The invitation will include information about the new partnership purpose and 
structure. All will be asked to attend a subsequent webinar where more detailed 
information will be provided about the proposed partnership plans, the specific role of 
IDNR and the IWAP revision. During the webinar Action Team members will be 
introduced to the partnership agreement developed in 2.4 above.  

Partners will be asked to complete and return the Partnership Agreements. Finally 
partners will learn about the meeting and webinar plans and schedule for the year.  

All Action Team members will receive a follow-up phone call in order to answer any 
additional questions and insure the partnership agreements are completed and 
submitted to the IDNR.  

 

Useful Life:  Not Applicable 

 

Geographic Location: 



9/16/2014 10 

This project will be completed by Bluestem Communications staff in Chicago, Illinois  

 
PRINCIPAL INVESTIGATOR: 
Jennifer Browning, Executive Director 
Bluestem Communications 
14. North Peoria 
Chicago IL 60607 
PH: 312-754-0403 
E: JBrowning@Bluestemcommunications.org 
 
Program Income:  Not Applicable 
 

BUDGET NARRATIVE: 

Salaries and Wages: We request a total of $18,342.70 in IDNR staff time for oversight 
and assistance with this project. Staff at IDNR will need to provide guidance throughout 
the project in identifying the appropriate conservation partners, reviewing survey 
materials and results analysis, and in providing feedback on the recommended Action 
Team purpose and structure. Furthermore IDNR staff will participate in the project by 
completing the Communications Audit, participating in developing the appropriate 
communication activities and in actually implementing many of the communications 
activities.  

We request a total of $48,100.00 for the following three staff members to conduct the 
project. Breakdown by hour, staff and task is as follows: 

 
Objective 1 

Develop IWAP communications plan, with associated supporting materials and 
implementation directions for IDNR IWAP campaign staff by February 1, 2015 

1.1   Identify target audiences and key messages for each of the six IWAP campaigns. 

R.Bell (40 hrs) 

J.Browning (30 hrs) 

1.2   Use information from 1.1 to conduct an IDNR communications audit, develop a 
communication plan with recommended communication activities and corresponding 
implementation timeline.  

R.Bell (40 hrs) 

J.Browning (6 hrs) 

L. Brown (8 hrs) 

1.3 Write and design communication materials needed for engaging audiences in 
IWAP  implementation, including IWAP Primer, website text and engaging, easy-to-
understand introductions for each of the six revised IWAP chapters. 

R.Bell (78 hrs) 

J.Browning (18 hrs) 

mailto:JBrowning@Bluestemcommunications.org
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L. Brown (24 hrs) 

Objective 2. 
 
Identify a structure for engaging conservation partners in the 
implementation of Illinois’ Wildlife Action Plan by March 1, 
2015. 
 

2.1  Survey individuals from the 22 core partner organizations that presently comprise 
the Action Team and determine level of interest, commitment and preferred participation 
mechanism. 

R.Bell (40 hrs) 

J.Browning (8 hrs) 

L. Brown (8 hrs) 

2.2  Survey individuals from 50 other conservation organizations in IL to determine role 
in Action Plan implementation and preferred participation mechanism.  

R.Bell (40 hrs) 

J.Browning (8 hrs) 

L. Brown (8 hrs) 

2.3  Develop a partnership structure that meets the needs of the conservation partners 
and the IDNR  

R.Bell (32 hrs) 

J.Browning (8 hrs) 

2.4  Develop a template for partnership agreements that can be used by IDNR to 
formalize expectations and roles with interested conservation partners. 

R.Bell (8 hrs) 

J.Browning (8 hrs) 

 Objective 3.  
Develop detailed plans and instructions for launching the new 
partnership structure by September 2015. 
 

1.1  Write a meeting plan for 2016 that details how to implement the proposed 
partnership strategy.  

R.Bell (32 hrs) 

J.Browning (64 hrs) 

L. Brown (12 hrs) 

3.2 Create materials for IDNR to use in the first year of implementing the partnership 
structure , such as invitations, agendas and a power point 

R.Bell (32 hrs) 

J.Browning (64 hrs) 
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L. Brown (12 hrs) 

 

Travel: We request a total of $1,320.00 for in-state travel. This will be used to cover the 
costs incurred from attending meetings in Springfield and other locals across the state 
where meetings with conservation partners will be held. (6 trips/400 miles/trip@.55/mile) 

Materials and Supplies: We request a total of $1,300 for the following materials  

 $500 to purchase materials for use during the project:  Meeting materials, easels, 
pads of paper, markers and copies of handouts: 2 easels @ 100, 6 pads @ $40, 
markers 10 @ $3, printing handouts, 70 packets @$1 

 We request a total of $200 for in-house printing of information packets, surveys 
and drafts of messages for testing: 500 copies @ .40   

 We request a total of $600 for photos and images for the IWAP Primer, 30 
images @ $20 per piece. 

 

Contractual Services: We request a total of $8,000 for contractual services to cover 
graphic design services.  

Graphic design, TJS Design, Traci Jendo, ($100/ hour total) 100 hours is 10,000 total. 
This contractor donates $20/hr in-kind, for a total of $2,000.00  
 
BUDGET: 

 

Budget Catagories Federal 
Funds 

Non-
Federal 
Funds (1) 

IDNR Total  

Salaries and Wages         

Bluestem, Exec Dir. (J. 
Browning, 128 hrs fed, 86 hrs 
nonfed @ $100/hour) 

$12,800.00 $8,600.00   $21,400.00 

Bluestem, Comm. Dir. (R. Bell, 
326 hrs fed, 16 hrs nonfed @ 
$100/hour) 

$32,600.00 $1,600.00   $34,200.00 

Bluestem, Comm Asst. (L. 
Brown, 36 hrs fed, 18 hrs nonfed 
@ $75/hour) 

$2,700.00 $1,350.00   $4,050.00 

IDNR salary related     $15,500.0
0  

$15,500.00 

          

Travel         

In-State         

   Meals / Per Diem       $0.00 

   Lodging       $0.00 

   Mileage (6 trips/400 $1,320.00     $1,320.00 
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miles/trip@.55/mile) 

          
Materials and Supplies         

Photos and images $600.00     $600.00 

Meeting materials (easels/pads 
of paper/markers/handouts) 

$500.00     $500.00 

Printing  (500 copies at 
$.40/copy) 

$200.00     $200.00 

          
Contractual Services         

TJS design for 100hrs of design 
time 

$8,000.00 $2,000.00   $10,000.00 

          
Total Direct Costs $58,720.00 $13,550.0

0 
$15,500.0
0 

$87,770.00 

          

IDNR Indirect Rate of 18.34 % *      $ 
2,843.00  

$2,843.00 

          

Total Project Costs $58,720.00 $13,550.0
0 

$18,343.0
0 

$90,613.00 

          
Percentage of Total Project 
Cost 

65% 15% 20% 100.00% 

 
BUDGET JUSTIFICATION: 
 

Salaries and Wages:   
 
Bluestem Communications, a nonprofit organization will provide the staff necessary to 
complete this project for a total cost of $59,650.00.  
 
Of that amount, $11,550 is non-federal match.  
 
The federal request for Bluestem salaries is $48,000 
 
$18,342.70 in staff time will be provided by IDNR as match to this project.  
 

 Jennifer Browning, Bluestem Communications, Executive Director ($100/hr), 128 
hours federal ($12,800), 86 in-kind ($8,600.00) 

 Rebeca Bell, Bluestem Communications, Communications Director  ($100/hrs), 
326 hours federal, ( $32,600) and 16 in-kind (1,600.00)  

 Laura Brown, Bluestem Communications, Communications Assoc. ($75/hr), 36 
hours federal, ($2,700) and 18 in-kind 1,350.00  
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Travel:  We request $1,320 in travel funds to support six trips to Springfield based on 
400 miles/trip @ $0.55/mile. 
 
Equipment:  None 
 
Materials and Supplies:   
 
We request 
 
 $600 to cover photos and images used in the communication materials;  
 
$500 for meeting materials such as easels, paper, and markers;  
 
$200 to cover printing expenses.   
 
Contractual Services:  We request $8,000 in contractual services to cover the rates of 
the graphic designer.  
 

Multipurpose Projects:  Not Applicable 
 
Relationship To Other Grants: Not Applicable 
 
TIMELINE 
 

Objective 1 – Q1 2014, Q1 2015 and Q2 2015 
Objective 2 - Q1 2014, Q1 2015 and Q2 2015 
Objective 3 - Q2 2015 through Q2 2016 
 
 
General: 

 
(i) SUBSTANTIAL IN CHARACTER AND DESIGN  
The project statement describes a need consistent with the -State Wildlife Grants 
(SWG); states a purpose and sets objectives, both of which are based on the need; 
uses a planned approach, appropriate procedures and research; and is cost 
effective.   
 
 
(ii) COMPLIANCE 
The IDNR will use its CERP (Comprehensive Environmental Review Process) as a 
tool to aid the Department in meeting NEPA compliance for the project outlined 
under this grant proposal.  It is the Department’s policy to require CERP applications 
for all land disturbing activities unless those activities are covered by CERP 
exemptions. 
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All planned activities will also be in compliance with the Endangered Species Act.  
All determinations and documentation will be in accordance with the current 
established U.S. Fish and Wildlife Service protocols for section 7. 

All planned activities will be in compliance with the National Historic Preservation Act 
and the Council on Historic Preservation Act.  All determinations and documentation 
will be in accordance with the terms of the Programmatic Agreement, as amended, 
effective September 23, 2002. 

When applicable, those planned activities which involve a floodplain and/or 
jurisdiction wetlands will be done in accordance with Presidential Executive Orders 
11988 and 11990. 

When applicable, those planned activities which involve programs and/or site 
improvements will be done in accordance with Section 504 of the Rehabilitation Act 
and the Americans with Disabilities Act. 

When applicable, those planned activities which involve the use of pesticides, 
herbicides or other comparable chemicals will be done in accordance with current state 
and federal regulations to assure the safe and legal application of those chemicals.  All 
chemicals will be applied in accordance with the manufacturers label instructions.  All 
persons applying chemicals will be licensed by the Illinois Department of Agriculture as 
a chemical operator along with a licensed applicator, in accordance with Illinois state 
law 

(iii) PERSONNEL:  

 
The following personnel from IDNR Office of Resource Conservation (ORC), One 
Natural Resources Way, Springfield, IL 62702 will manage this project: 

  
Ann Marie Holtrop 
IDNR Watershed Protection Section 
Phone: (217) 785-4325 
E-mail: ann.holtrop@illinois.gov 

  
The following personnel from IDNR are involved in this project: 

  
James Renn                                              Stan McTaggart 
Wildlife Action Plan Coordinator            Farmland and Prairie Campaign 
Phone: 217-785-5907                               Phone: 217-558-6623 
E-mail: james.renn@illinois.gov               E-mail: Stan.McTaggart@Illinois.gov 
  
Mike Wefer                                              Jody Shimp 
Forest and Woodland Campaign             Invasive Species Campaign 
Phone: (217) 524-5883                            Phone: 618-435-8138 
E-mail: jeffords@illinois.edu                   E-mail: jody.shimp@illinois.gov 
  
Nancy Williamson                                    Randy Smith 

tel:%28217%29%20785-4325
mailto:ann.holtrop@illinois.gov
tel:217-785-5907
tel:217-558-6623
mailto:james.renn@illinois.gov
tel:%28217%29%20524-5883
tel:618-435-8138
mailto:jeffords@illinois.edu
mailto:jody.shimp@illinois.gov
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Green Cities Campaign                            Wetlands Campaign 
Phone: 847-608-3100                               Phone: (760) 889-0656 
E-mail: nancy.williamson@illinois.gov    E-mail: cdana2@illinois.edu 

 
 

(iv) ABOUT BLUESTEM COMMUNICATIONS 
 

Bluestem Communications, a nonprofit organization, has 19 years of experience 
building creative communications campaigns and materials and supporting coalitions to 
protect and promote North America’s most precious land and water resources. Since 
1995, we have earned a reputation in the environmental community as a leader in the 
field of values-based communications and research-based message development.  
Working in collaboration with numerous regional and national organizations, Bluestem 
Communications has developed websites, newsletters, educational programs and tours, 
brochures, guidebooks, paid and earned media campaigns, citizen engagement events, 
compelling incentive giveaways and photo contests. The topics we have worked on are 
as varied as our methods—from encouraging outdoor recreation and reducing 
agricultural pollution to endangered species and resource protection—affecting specific 
ecosystems and watersheds such as the Great Lakes, the Mississippi River, Des 
Plaines River valley in Illinois, Rock River basin in Wisconsin and the Scioto River basin 
in Ohio.  

Bluestem Communications has developed specialized, adaptable tools to guide 
agencies and organizations through the strategic planning and communications 
planning processes. We utilize a very specific, tried and true method for researching 
and developing education, outreach and behavior change campaigns. We’ve combined 
research, values-based communications, meeting facilitation and social 
marketing strategies into a system that gets to the root of an organization’s goals and 
tailors efforts to particular audiences. Applying these tools while developing strategic 
plans and communications strategies can make or break efforts to change behaviors 
and promote sustainable decision-making.   

We’ve recently worked with the following organizations and coalitions to build 
communications strategies, messages and campaign materials: 

 America’s Great Waters Coalition 

 Tree Stewards and Master Naturalists of Arlington, VA 

 Chicago Wilderness Alliance 

 City of Dublin, Ohio 

 Delavan Lake Watershed Initiative Network 

 Forest Preserves of Cook County 

 Illinois Coastal Management Program 

 Mississippi River Network 

 Winnebago Waterways Steering Team (Five-County Coalition) 
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